

Telemedicine Platform

Project Charter

Version 1.0

Dana Hussain Alhayki – 202203431

Aljazi Ali Almuhammad – 202202227

Noora Abdulrahman Bumajaid -202203245

Manar Hussain Abdulrahim – 202201554

Group 05

Sec 02

8-April-2024

1.0 PROJECT IDENTIFICATION	
Name	Telemedicine Platform
Description	City Hospital plans to address the transportation barriers and long distances faced by some residents by developing a telemedicine platform. The project is estimated to cost \$2 million and has a tight implementation timeline of 12 months. The goal is to reduce waiting times for appointments and enhance patient satisfaction.
Sponsor/Owner	Aljazi Ali the CEO of City Hospital and the sponsor
Project Manager	Dana Hussain
Start Date	1/1/2025
End Date	1/1/2026

2.0 BUSINESS REASONS FOR PROJECT
The following are the project's business justifications: 1. Some locals have trouble getting around and must travel great distances to see professionals. 2. Long appointment wait times can have a detrimental impact on patient satisfaction. 3. Appointments can only be made in person at the hospital by patients. 4. Doctors need to make in-person, real-time appointments to perform consultations, diagnose specific diseases, and prescribe medication exclusively in hospitals.

3.0 PROJECT OBJECTIVES (PURPOSE)
1. Improve Access: Enable patients to consult with doctors remotely, overcoming transportation barriers and long distances. 2. Reduce Wait Times: Streamline appointment scheduling and provide timely consultations, minimizing wait times. 3. Enhance Patient Satisfaction: Offer convenient and efficient healthcare services, leading to higher patient satisfaction. 4. Increase Specialist Availability: Facilitate access to specialists by leveraging telemedicine technology. 5. Financial Viability: Execute the project within the estimated budget of \$2 million.

4.0 PROJECT SCOPE
1. Develop a secure and user-friendly telemedicine platform. 2. Integrate the platform with City Hospital's existing electronic medical record system. 3. Launch the platform and provide ongoing support and maintenance. 4. enables video conferencing for remote patient-doctor consultations. 5. Without having to go to the hospital, users can use the platform to make appointments with professionals for consultations.

5.0 KEY PROJECT DELIVERABLES	
Name	Description
Patient appointment scheduling system	<i>The project deliverable includes a feature that enables patients to conveniently schedule appointments with specialists using the telemedicine platform, eliminating the necessity for in-person visits to the hospital and enhancing accessibility to healthcare services.</i>
Integration with electronic medical records	An important deliverable of the project is the smooth integration of the platform with the hospital's electronic medical records system, allowing doctors to conveniently access patient history and pertinent medical information during virtual visits, thereby ensuring uninterrupted and consistent healthcare.

Secure and private video conferencing technology	The project deliverable involves the use of secure video conferencing technology within the telemedicine platform to safeguard patient privacy and ensure data security during remote consultations.
Improved healthcare delivery efficiency	A key objective of the project is to improve the efficiency of healthcare delivery by enabling doctors to remotely attend to a greater number of patients, thereby optimizing their time and resources
Patient Satisfaction	As part of the project, the platform should provide educational resources and send appointment reminders to actively engage patients in their healthcare, fostering awareness, self-care, and ultimately leading to improved health outcomes

6.0 MILESTONE DATES		
Item	Major Events / Milestones	Dates
1	meeting with the project manager and the sponsor : 1. determine the three constraints time, scope, and cost. 2. collect information, requirements, and resources. 3. determine the salary and role of each team member.	1/1/2025 1/1/2025
2	Planning : 1. Platform interface. 2. plan to control the budget. 3. project team member salary and role	3/1/2025 9/1/2025
3	Front-end Application	15/1/2025 18/4/2025
4	Back-end Application	19/4/2025 20/9/2025
5	Testing the platform and collect feedback	25/9/2025 20/10/2025
6	Edit the last application features and get the last version of the application	23/10/2025 15/12/2025
7	Final meetings to review the final version of the application with all stakeholder	18/12/2025 21/12/2025
8	Close-up the project and submit it	25/12/2025
9	Launching the application to user via application installation program such as app store and google play	25/12/2025 1/1/2026

7.0 Project budget
\$2 million

8.0 RISKS	
Severity	Description
1.high	<i>Security and privacy issues</i>
2.high	Work ethics
3.high	Lack in quality of care and the diagnoses will be limited
4.meduim	<i>Technical issues or system failures could disrupt patient consultations and compromise the effectiveness and reliability of the telemedicine platform.</i>

5.medium	Integration issues
6.high	Low adoption of using the Application

9.0 SIGNOFF

Project Sponsor:

Date: 8/April/2024